FALCONROCK CONSULTING

CLEARED DATA CENTER IMPLEMENTATION & SCHEDULE RECOVERY

CAPABILITY STATEMENT

WHERE THE PLAN MEETS THE SITE, WE KEEP THE BUILD MOVING

FalconRock steps in at deployment on cleared and air-gapped data center builds. When licenses, hardware, approvals or upstream teams slip, we lay out the trade-off, get it approved within the existing ATO, and execute it on site.

WHAT MOST TEAMS SAY
"We have to wait for X."

WHAT WE SAY
"We can keep going. Here's what it will take."

CORE COMPETENCIES

- **Dependency-slip recovery.** Identify which stages aren't ready, what they block, and what can proceed now.
- **Interim workaround engineering.** Temporary services built on the target design's names and VIPs, so cutover is a switch, not rework.
- **Compliance-aware pivots.** Every workaround framed within RMF and the existing ATO, and briefed to the ISSM/AO before execution.
- **Rebuild-safe deployment.** Bring-up structured so a failed attempt restarts fast, without re-transferring offline media.
- **Re-sequencing & runbooks.** Revised implementation order and step-level runbooks teams can execute and auditors can follow.
- **On-site surge.** We travel to the site and work extended stretches through critical build windows.

PIVOTS IN PRACTICE

DNS licensing late at go-live. *Wait answer: hold the build.* Ours: temporary DNS on the final DDI VIP. Build continued; no re-pointing at cutover.

Cloud foundation bring-up failed. *Wait answer: reset and re-copy the depot.* Ours: installer kept external to survive a rebuild. Fast restart, no new transfer.

Second data center not ready. *Wait answer: delay the design.* Ours: build primary now, designate the offline pair as future secondary.

HOW WE ENGAGE

8–12 wks out
FULL READINESS + DEPLOYMENT
Dependency map, long-lead tracking, fallbacks pre-approved, runbooks staged, on-site execution.

2–4 wks out
COMPRESSED READINESS
Triage of highest-risk blockers, critical fallbacks approved, on-site execution.

Stalled
SCHEDULE RECOVERY
Rapid assessment, re-sequenced plan, approved interim paths, execution to next milestone.

Program
EMBEDDED IMPLEMENTATION LEAD
Ongoing ownership of sequencing and pivot decisions inside a prime's team.

DIFFERENTIATORS

- **We plan for the slip.** Every engagement starts with what won't be ready and the fallback for it.
- **Workarounds that converge** back into the target design instead of becoming rework.
- **Cleared and air-gap native.** Active TS/SCI; offline-depot and classified enclave experience.
- **Senior and hands-on.** The person who scopes the work builds it, and stays until it's done.

PLATFORMS

VMWARE VCF · VSPHERE · NSX · CITRIX CVAD · INFOBLOX DDI · VERSA SD-WAN · ANSIBLE · AD & PKI · CAC / PIV · AIR-GAPPED AI

LEGAL ENTITY
Wisebird Holdings LLC
d/b/a FalconRock Consulting

UEI / CAGE
KMP8Z9YLXBG1 / 19QK1
Small business · SAM active

NAICS
541512 (primary)
541519 · 541330

PAST PERFORMANCE
Active subcontract with a major defense contractor, classified DoD program

SIMON HOLT Managing Director & Principal Implementation Architect · TS/SCI
simon.holt@falconrockconsulting.com · falconrockconsulting.com